Announcements:

CERES DATA MANAGEMENT ACTION ITEMS 10/29/97

13 working da vs till TRMM launc h!

10/1/97: Milestones due: Clouds, SARB (11/7), TISA (11/14, 11/21)
10/15/97: LaTIS Operational Readiness Review, 10/30/97 @ DAAC (Jim to give CERES Software Status Presentation) 9a, room 1313
10/1/97: EOS-AM IST training @ GSFC (3 people) - 11/18-21/97 (first phase).

10/15/97: EOS-AM IST demo @ LaRC - 10/30/97, 8:30a, DAAC, room 1328

10/29/97: Instrument WG mtg. 930a, 11/10/97, room 118

Item Committee
1. DAAC/ECS Interfaces
2. Science Computing Facility
3. Toolkit
4, System Issues
Metadata
QA

LaTIS Interface

Standing Committee Reports

Responsibilit
Travers/Lee/Direskeneli/
Harbison

Mackey

Mackey/Fan

Fan

Geier

Mitchum

Date
10/29/97

10/29/97

10/29/97

10/29/97

10/1/97

10/29/97

Status

SS 1&T Wrapup report sent to Joe. Testing SS5 & 11. CERES sampling rate
on SARB takes about 7.5 hours. ERBE-like tested with results from SS1 30-
day TRMM test. Preparing 30-day SARB test.

Requests for 3 TB of disk storage exceed 700 GB available. Will have to stage
results from tape-archive for monthly comparisons.

Stay with 5.2 on LaTIS until 5.2.1 proves beneficial. TK 5.2 seems to use too
many files.

Metadata appendix to User’s Guides (standard for all products).

QA flags now in CERESIib--use them.

Reviewed LaTIS production request GUI. Problem with duplicate files. Work-
around by altering file names. Updated ESDT listing out for review. Still need
2,3,4.1 ESDT updates.
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5.01

5.02

5.03

5.04

5.05

5.06

5.07

Committee
Documentation Guidelines

Reschedule R.2 milestones

Working Group Status

External Interfaces

Simulator

Visualization/validation tools

Simulated CERES data sets

Instrument

ERBE-like

Clouds

CERES DATA MANAGEMENT ACTION ITEMS 10/29/97

Responsibilit
Travers

Kibler, Tolson, Robbins

Ferebee/Chapman/
Weaver/Flug/Nguyen

Chapman

Currey/Neely/Cady/Flug/
Liu

Lee

Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

Kibler/Robbins/Chang/
Kizer

Currey/Murray/McKinley/
Sun-Mack/Mclntire/Miller

Date
10/29/97

10/29/97

10/29/97

10/29/97

10/29/97

10/15/97

10/29/97

10/29/97

10/29/97

Status

Have received some comments on Operations Agreement. Needs more re-
view before signing.

Revised top-level milestones and R.2 delivery dates to meet early operational
milestones.

One set of real-time displays and snap files on 10/17. EOS IST demo and
training this week and next week.

Simulator operational in b-1250! Will test instrument loads for Monday Instru-
ment demo. Next area is EOS-AM simulator.

Clean-up to get ready for TRMM on BDS. Multi-scan, relative packet no. mods
Coastline mods underway.

Completed, will be used in the DAAC Volume Stress Test.

Launch-ready code delivered to DAAC! Plan updates before open covers and
mid-January.

Testing metadata implementation. Potential problems with location of
.metfiles. Tested pre-ES8 from Instrument (EOF problem).

Lots of progress on VIRS - now when do we get Earth-viewing VIRS data?
Mods for algorithms, metadata, PCF generator. Launch-ready QC package
delivered.
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5.09

5.10

5.11

Committee
Inversion

SARB

TISA

CERESIib (common library
used by more than one sub
system)

CERES DATA MANAGEMENT ACTION ITEMS 10/29/97

Responsibilit

Geier/Nolan/Robbins/
Franklin

Coleman/Kizer/
Gupta

Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

Mitchum/Stassi/Fan

Date
10/29/97

10/29/97

10/29/97

10/29/97

Status

Meeting with Kratz to discuss updates to Staylor algorithm. Standard CERES-
Metadata header routine to create Vdata on all HDF products.

3-day test completed - evaluating results! Works with TK 5.2.

Testing averaging routines; writing read software for averaging products. Test-
ing gridding with CRS from SARB tests. Implementing PCF generators.

Need C versions of some routines such as constants.
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